

REF#	Source	Proj #	name	Amount	Who	Grant Dates	Spent	Remaining	Notes
REF#	Source	Proj #	Name	Amount	Who	Grant/CN Dates	Spent	Balance	
1	OWEB	214-4008	Tygh Valley Irrig.	\$ 454,400	AF/SO	11/8/13-12/31/26	\$ 389,476	\$ 64,924	
2	OWEB	218-8010-16142	8mile SIA Tech Asst	\$ 125,000	SO	7/1/17-12/30/27	\$ 55,411	\$ 69,589	
3	OWEB	221-4033-19561	15mi Fish Monitoring	\$ 209,025	SO/AF/ODFW	10/26/21-6/25/27	\$ 155,289	\$ 53,736	
4	Sherman SWCD	MOA	E Lower Deschutes SIA	TBD	SO/Sherman	1/1/21-12/31/26	\$ 5,948	\$ -	
5	OWEB	222-4020-22342	Bakeoven Restoration	\$ 395,992	BO WC / DG	10/25/22-12/31/26	\$ 290,187	\$ 105,805	
6	USFS	23-CS-11060600-016	Forest Collaborative	\$ 120,000	RB	6/6/23-5/31/28	\$ 101,319	\$ 18,681	↑ award
7	USFS	25-CS-11060600-116	Forest Collaborative	\$ 30,000	RB	6/6/23-4/30/27	\$ -	\$ 30,000	
8	Palouse CD	IGA 2024	FLOURISH soil health	\$ 1,780	SO/DG	4/5/24-12/31/26	\$ 1,300	\$ 480	
9	Wasco Co	IGA 2024	Wildfire Resilience	\$ 2,474,590	SO/AF	10/16/24-9/9/29	\$ 595,936	\$ 1,878,654	↑ award
10	ODFW	133-24	LD Grass Treatment	\$ 163,900	SO	5/23/24-12/31/27	\$ 163,900	\$ -	
11	OWEB	225-9902-23503	FAST & Instream Leasing	\$ 149,000	SO/AF/DG	7/24/24-12/15/26	\$ 26,225	\$ 122,775	
12	BLM	L24AC00490	Deschutes R. Weeds	\$ 23,180	SO/AF/DG	1/1/25-12/31/27	\$ 23,180	\$ -	No 2026 \$
13	ODOE	24-098	C-REP	\$ 998,778	SO/AF/WyEast	1/17/25-7/17/29	\$ 599,266	\$ 399,512	
14	OWEB	224-9001-23810	NRCS Farm Bill TA	\$ 50,000	SO/AF	7/1/24-6/30/27	\$ 11,466	\$ 38,534	Ext. Granted
15	NFF	KQ-620	Forest Collaborative	\$ 110,000	RB	4/15/25-4/14/27	\$ 73,807	\$ 36,193	Advance
16	OWEB	225-4005-23947	WC Action Plan	\$ 74,098	AF	4/22/25-2/18/28	\$ 19,226	\$ 54,872	
17	OWEB	226-048-24222	WC Capacity 25-27	\$ 175,840	AF/DG	7/1/25-9/29/27	\$ 111,243	\$ 64,597	
18	ODA	ODA-4644-GR	PSP 25-27	\$ 56,758	SO	7/1/25-6/30/27	\$ 45,637	\$ 11,121	↑ award
19	OWEB	225-8015-24461	2024 Larch Creek Fire	\$ 50,000	SO/SF	10/23/24-1/31/27	\$ -	\$ 50,000	
20	ODA	226-900-24430	SWCD Capacity	\$ 202,324	SO/AF/AM	7/1/25-7/31/27	\$ 101,162	\$ 101,162	
21	USFS	25-PA-11060600-195	Title II & ECOP Weed Control	\$ 200,724	SS	8/7/25-11/15/2028	\$ 38,694	\$ 162,030	↑ award
22	OWEB	226-8100	Wasco Co CREP (2026-27)	\$ 124,787	SO	1/1/26-12/31/27	\$ 37,823	\$ 86,964	
23	OWEB	223-8221-24734	ECOP FIP- ODFW	\$ 1,016,000	SO/AF	9/19/25-10/30/28	\$ -	\$ 1,016,000	
24	OWEB	223-8221-24740	ECOP FIP- USFS	\$ 321,763	SO/AF	9/19/25-10/30/28	\$ -	\$ 321,763	
25	OWEB	224-8008-24807	Forest Collaborative	\$ 62,190	RB	1/27/26-7/30/27	\$ -	\$ 62,190	
26	OSWB	2026-39-057	26-'27 LDCWMA	\$ 54,400	DD	2/12/26-4/30/27	\$ 27,200	\$ 27,200	
27	OPRD	IGA 14056	LDCWMA	\$ 37,350	DD	2/23/26-12/31/30	\$ -	\$ 37,350	
28	Port of TD	MOA 2026	Noxious Weed Control	\$ 5,800	SS	2/9/26-12/31/26	\$ -	\$ 5,800	
29	USACOE	TBD	Weed Control	\$ 5,000	SS	Agreement Pending	\$ -	\$ 5,000	
30	ODFW	PFA	Camp Baldwin Dam Removal	\$ 123,534	SO/AF/ODFW	4/24/26-11/30/29	\$ -	\$ 123,534	
31	ODFW	IGA - 258-24	LDCWMA	\$ 45,000	SO	7/1/26-6/30/27	\$ -	\$ 45,000	
32	CLT	PSK	ECOP FIP Support	\$ 9,500	SO	7/1/26-12/31/26	\$ -	\$ 9,500	
33	BPA	99333	CREP TA 2026-27	\$ 85,424	SO	7/1/26-6/30/27	\$ 12,447	\$ 72,977	
34	OWEB	227-4015	LDCWMA Weeds	\$ 61,400	DD/AF	Agreement Pending	\$ -	\$ 61,400	
	OCF		Grasshopper Fire Rec.	\$ 25,000	RB/AF	10/8/2026	\$ -	\$ 25,000	
Currently Approved:				\$8,042,537	34	Total Grant Funds Remaining:			

REF#	Source	Proj #	Name	Amount	Who	Appl. Date	Notes
1	Sherman Co	MOU	LDCWMA 26-27	\$ 20,000	SO/DD	N/A	Agreement pending
2	Sherman SWCD	MOU	LDCWMA 26-27	\$ 15,000	SO/DD	N/A	Agreement pending
3	NACD	MOU	TA 2025	\$ 66,010	SO	1/8/2026	
4	OCF	TBD	Drone acquisition	\$ 16,940	SO/AF/AM	6/25/2026	
5	OWEB	TBD	15mile Fish Monitoring	\$ 250,000	ODFW	8/3/2026	
6	USFS	TBD	2024 Weed Control Mod	\$ 10,000	SS	N/A	↑ Funding (25-PA-11060600-195)
7	BLM	L26AS00061	Wildfire Resilience	\$ 1,199,645	SO/County	8/28/2026	
8	BOR	WaterSmart	15mile MUS	\$ 293,496	DG	10/7/2026	
9	OWEB-GNA	BLM Restoration	Blackberry Herb. Oak Canyon	\$ 9,500	DD/AF	11/15/2026	pending
I	Wasco Co	TBD	R4 CWDG Wildfire	\$ 950,000	AF/SO/WC	TBD	NOFO Not Yet Issued
II	OWEB	TBD	Postage Stamp Restoration	\$ 300,000	ODFW	TBD	
III	OWEB	TBD	Fairgrounds Drainage TA	\$ 150,000	SO/DG/Co	TBD	
state	fed	other	pending:	\$1,880,591	9	+4 ~\$1.4 M in the works	
UPDATED 10/9/2026				Completed since 1990:	\$23,630,921	383	