

REF#	Source	Proj #	name	Amount	Who	Grant Dates	Spent	Remaining	Notes
REF#	Source	Proj #	Name	Amount	Who	Grant/CN Dates	Spent	Balance	
1	OWEB	214-4008	Tygh Valley Irrig.	\$ 454,400	AF/SO	11/8/13-12/31/26	\$ 389,476	\$ 64,924	Ext. Granted
2	OWEB	218-8010-16142	8mile SIA Tech Asst	\$ 125,000	SO	7/1/17-12/30/27	\$ 55,411	\$ 69,589	
3	OWEB	221-4033-19561	15mi Fish Monitoring	\$ 209,025	SO/AF/ODFW	10/26/21-6/25/27	\$ 151,269	\$ 57,756	
4	Sherman SWCD	MOA	E Lower Deschutes SIA	TBD	SO/Sherman	1/1/21-12/31/26	\$ 5,948	\$ -	
5	OWEB	222-4020-22342	Bakeoven Restoration	\$ 395,992	BO WC / DG	10/25/22-12/31/26	\$ 188,807	\$ 207,185	Ext. Granted
6	USFS	23-CS-11060600-016	Forest Collaborative	\$ 120,000	RB	6/6/23-5/31/28	\$ 101,319	\$ 18,681	↑ award
7	USFS	25-CS-11060600-116	Forest Collaborative	\$ 30,000	RB	6/6/23-4/30/27	\$ -	\$ 30,000	
8	OWEB	224-8008-23218	Forest Collaborative	\$ 48,949	RB	1/1/24-12/31/26	\$ 48,949	\$ -	Ext. Granted
9	Palouse CD	IGA 2024	FLOURISH soil health	\$ 1,780	SO/DG	4/5/24-12/31/26	\$ 1,300	\$ 480	
10	Wasco Co	IGA 2024	Wildfire Resilience	\$ 2,474,590	SO/AF	10/16/24-9/9/29	\$ 533,640	\$ 1,940,950	↑ award
11	ODFW	133-24	LD Grass Treatment	\$ 170,000	SO	5/23/24-12/31/27	\$ 125,000	\$ 45,000	
12	OWEB	225-9902-23503	FAST & Instream Leasing	\$ 149,000	SO/AF/DG	7/24/24-12/15/26	\$ 26,225	\$ 122,775	
13	BLM	L24AC00490	Deschutes R. Weeds	\$ 67,890	SO/AF/DG	1/1/25-12/31/27	\$ 23,180	\$ 44,710	
14	DEQ	060-25	FAST 2025-26	\$ 39,985	SO/AF/DG	12/31/24-6/30/26	\$ -	\$ 39,985	
15	ODOE	24-098	C-REP	\$ 998,778	SO/AF/WyEast	1/17/25-7/17/29	\$ 599,266	\$ 399,512	
16	OWEB	224-9001-23810	NRCS Farm Bill TA	\$ 50,000	SO/AF	7/1/24-6/30/27	\$ 6,880	\$ 43,120	Ext. Granted
17	OSWB	2025-38-049	LDCWMA	\$ 34,832	DD	2/24/25-4/30/26	\$ 26,124	\$ 8,708	
18	OSWB	2025-38-050	2025 Weed Control	\$ 36,304	SS	2/24/25-4/30/26	\$ 27,228	\$ 9,076	
19	NFF	KQ-620	Forest Collaborative	\$ 110,000	RB	4/15/25-4/14/27	\$ 46,824	\$ 63,176	Advance
20	OWEB	225-4005-23947	WC Action Plan	\$ 74,098	AF	4/22/25-2/18/28	\$ 19,226	\$ 54,872	
21	ODFW	IGA - 258-24	LDCWMA	\$ 45,000	SO	7/1/25-6/30/26	\$ -	\$ 45,000	
22	OWEB	226-048-24222	WC Capacity 25-27	\$ 175,840	AF/DG	7/1/25-9/29/27	\$ 56,539	\$ 119,301	
23	ODA	ODA-4644-GR	PSP 25-27	\$ 50,708	SO	7/1/25-6/30/27	\$ 45,637	\$ 5,071	90% Advance
24	OWEB	225-8015-24461	2024 Larch Creek Fire	\$ 50,000	SO/SF	10/23/24-1/31/27	\$ -	\$ 50,000	
25	ODA	226-900-24430	SWCD Capacity	\$ 202,324	SO/AF/AM	7/1/25-7/31/27	\$ 101,162	\$ 101,162	
26	Sherman SWCD	MOU	LDCWMA	\$ 15,000	SO/DD	7/1/25-6/30/26	\$ -	\$ 15,000	
27	BPA	97341	CREP TA 2025-26	\$ 83,520	SO	7/1/25-6/30/26	\$ 74,741	\$ 8,779	
28	USFS	25-PA-11060600-195	Title II & ECOP Weed Control	\$ 125,724	SS	8/7/25-11/15/2028	\$ 38,694	\$ 87,030	
29	OWEB	226-8100	Wasco Co CREP (2026-27)	\$ 124,787	SO	1/1/26-12/31/27	\$ 9,316	\$ 115,471	
30	OWEB	223-8221-24734	ECOP FIP- ODFW	\$ 1,016,000	SO/AF	9/19/25-10/30/28	\$ -	\$ 1,016,000	
31	OWEB	223-8221-24740	ECOP FIP- USFS	\$ 321,763	SO/AF	9/19/25-10/30/28	\$ -	\$ 321,763	
32	OWEB	224-8008-24807	Forest Collaborative	\$ 62,190	RB	1/27/26-7/30/27	\$ -	\$ 62,190	
33	OSWB	2026-39-057	26-'27 LDCWMA	\$ 54,400	DD	Agreement Pending	\$ -	\$ 54,400	
34	OPRD	IGA 14056	LDCWMA	\$ 37,350	DD	2/23/26-12/31/30	\$ -	\$ 37,350	
35	Port of TD	MOA 2026	Noxious Weed Control	\$ 5,800	SS	2/9/26-12/31/26	\$ -	\$ 5,800	
36	USACOE	TBD	Weed Control	\$ 5,000	SS	Agreement Pending	\$ -	\$ 5,000	
37	ODFW	PFA	Camp Baldwin Dam Removal	\$ 123,534	SO/AF/ODFW	Agreement Pending	\$ -	\$ 123,534	
Currently Approved:				\$8,089,563	37	Total Grant Funds Remaining:		\$ 5,393,349	

REF#	Source	Proj #	Name	Amount	Who	Appl. Date	Notes
1	Sherman Co	MOU	LDCWMA	\$ 20,000	SO/DD	N/A	Agreement pending
2	NACD	MOU	TA 2025	\$ 66,010	SO	1/8/2026	Decision ~Summer 2026
3	BPA	TBD	CREP TA 2026-27	\$ 85,424	SO	3/5/2026	
4	OWEB	227-4006	YL Juniper Control	\$ 339,078	AF	2/2/2026	
5	OWEB	227-4015	LDCWMA Weeds	\$ 61,400	DD/AF	2/2/2026	
6	OWEB	227-4016	15mile MUS	\$ 275,125	AF/DG	2/2/2026	
I	BLM	TBD	Wildfire Resilience	\$ 50,000	SO/County	Spring 2026	
II	USFS	TBD	2024 Weed Control Mod	\$ 85,000	SS	TBD	↑ Funding (\$75k mod pending; remaining \$10)
III	Wasco Co	TBD	Wildfire Resilience	\$ 949,748	AF/SO/Mosier	TBD	NOFO Not Yet Issued
state	fed	other	pending:	\$847,037	6	+3 ~\$1.08M in the works	
UPDATED		5/6/2026	Completed since 1990:	\$23,307,331	375		